CLEM LEMIRE ARTIFICIAL TURF FIELD PROJECT BUILDING COMMITTEE

July 15, 2010

Town Hall Conference Room #1

MEETING MINUTES

Call to order — the meeting was called to order at 7:00 pm.

Roll call - Members present: Maureen Klett, Mike Lenares, Jay
Bottalico, Kathy Zolad, Fred Callahan, Jeff Perillo, Bill DeBlasio, Don
Woods, and Rich Khentigan. Others present: Bruce Till,
Superintendent of Parks and Recreation; two members of the public;
and Jeff Baron, Dir. of Admin. Services.

Public participation — None.

Discuss and consider Milone and MacBroom proposal — the
Committee expressed their individual opinions concerning the
proposal. The consensus was that the Committee was favorably
disposed toward the firm but that the fees should be lower. The Chair
expressed her appreciation for the work of the Committee members in
their consideration of the Milone and MacBroom proposal and in
preparation for this discussion.

Take action on professional design selection — Mr. Woods made a
motion that Milone and MacBroom be asked to reconsider their fees,
and if their fee is reduced to $70,000, plus the $4,000 for the Welti
geotechnical investigation, that the Committee recommend acceptance
of Milone and MacBroom'’s proposal to the Town Council. Second by
Mr. Khentigan. Mr. Woods amended his motion to read that Milone and
MacBroom be asked to reconsider their fees, and if their fee is reduced
to $70,000 or less, plus the $4,000 for the Welti geotechnical
investigation, that the Committee recommend acceptance of Milone
and MacBroom'’s proposal to the Town Council. Mr. Khentigan
seconded the amendment. The amended motion passed unanimously
by a vote of 9 Yes to 0 No. Mr. Bottalico made a motion that Mike
Lenares and Bruce Till conduct the negotiations with Milone and
MacBroom. Second by Mr. Woods. The motion passed unanimously.
Mr. Callahan made a motion that the negotiations include the Town’s
owning the plans once they are developed. Second by Mr. Bottalico.
Discussion: the Town will want to use these plans for any continuation
of the project beyond what current funding permits. The motion passed



VI.

VII.

VIII.

IX.

unanimously. Mr. Bottalico made a motion that the negotiations include
changing Item 4 from the Standard Terms and Conditions from
$250,000 of liability to $1,000,000. Second by Mr. Khentigan. The
motion passed unanimously.

Other business pertinent to the Committee — Mr. Till informed the
Committee that the State informed him that the study on the use of
rubber materials on artificial turf fields has not been completed or
released. The date of the next meeting was changed to August 12"
and the August 19" meeting will be cancelled.

Public participation — None.

Committee response to public participation — None.

Adjournment — the meeting adjourned at 7:52 PM.



